
Status as of Tuesday, October 20, 2015: 
 
Work Completed Last Week 

1. Completed pavement base drain. 
2. Ongoing curb placement. 
3. Begin signal pole installation. 

Work Scheduled for the Upcoming Week 
1. Ongoing curb placement. 
2. Prepare for asphalt placement. 

Ongoing signal pole installation. 


